
 

Pasquotank County  

Elizabeth City CTP (Model) 
Status Report 

July 25, 2012 
 

 

Study Contacts 

 TPB Project Engineer: Mark Eatman, EI; (919) 707-0926; mreatman@ncdot.gov 

 RPO Contact: Steve Lambert; (252) 426-5753 Ext. 230; slambert@albemarlecommission.org 

 Divison 1 Contact: Barry Hobbs, PE; (252) 583-5861; bhobbs@ncdot.gov 

  

 

Study Schedule  

Start of Study Letter Completed June 27, 2011 

First CTP Meeting  Completed June 30, 2011 

Develop CTP Vision September 29, 2011 

Collect/Forecast SE Data February 29, 2012 

Develop Analysis Tool May 24, 2012 

Deficiency Analysis   June 13, 2012 

Develop Draft CTP Pending 

Draft CTP to Locals Pending 

Local Adoptions  Pending 

NCDOT Adoption  Pending 

CTP Maps Distributed  Pending 

Draft Documentation  Pending 

Final Documentation  Pending 

Final Study Close Out  Pending 

Activites This Quarter 

 Model built and calibrated 

 Future Year Network and Deficiency Analysis 

 

Upcoming Activities 
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